COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/18/2018

ESTIMATE SUMMARY 10:32:36
CONTID: C21389 ESTIMATE NO: 0005  FINL SPEC YR: 2005
PCN: 21389-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 26.5 DAYS TIME ALLOW: 27 WORK DAYS
RAMP US 385 INTERSECTION AT CR PERCENT TIME:  98.15 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: STA3852-016
RAMP US 385 INTERSECTION AT CR 33.6
NAME OF ROAD:
PROJECT COUNTIES: YUMA
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 01/18/2018 DATE TIME STARTED 05/03/2017
6215 CLEAR CREEK PARKWAY DATE LET 08/18/2016 DATE WORK BEGAN  05/03/2017
DATE AWARDED 09/15/2016 DATE TIME STOPPED 10/27/2017
DATE CONTRACT EXECUTED  11/01/2016 DATE ACCEPTED 10/27/2017
CHEYENNE WY82009 (307)635-9005 DATE NOTICE TO PROCEED  05/03/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 512,624.39 PARTICIPATING $ 512,624.39 $ 0.00
AWARD PROJECT AMT:  $ 480,133.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 512,624.39 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 512,624.39 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 7,202.01
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 512,624.39 7,202.01
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 512,624.39 7,202.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,202.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 21389-BID ESTIMATE RUN 01/18/2018
PROJECT: STA3852-016 ESTIMATE NO: 0005 10:32:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00220 Removal of Asphalt Mat 756.000 756.000
SY 0.000 0.00
20.60000 756.000 15,573.60
0010 203-01030 Compaction (AASHTO T 180) 588.000 588.000
(24 0.000 0.00
20.00000 588.000 11,760.00
0015 203-01500 Blading 54.750 54.750
HOUR 0.000 0.00
124.00000 54.750 6,789.00
0020 208-00002 Erosion Log Type 1 (12 Inch) 252.000 252.000
LF 0.000 0.00
6.60000 252.000 1,663.20
0021  208-00007 Erosion Log Type 2 (8 In) July MCR 725.000 725.000
LF 0.000 0.00
4.25000 725.000 3,081.25
0025 208-00103 Removal and Disposal of Sediment (Labor) 141.500 141.500
HOUR 0.000 0.00
65.00000 141.500 9,197.50
0030 208-00105 Removal and Disposal of Sediment (Equipment) 43.000 43.000
HOUR 0.000 0.00
180.00000 43.000 7,740.00
0035 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
225.00000 0.000 0.00
0040 208-00107 Removal of Trash 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0045 208-00207 Erosion Control Management 8.000 8.000
DAY 0.000 0.00
400.00000 8.000 3,200.00
0050 212-00006 *Seeding (Native) 2.300 2.300
ACRE 0.000 0.00

525.00000 2.300 1,207.50
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PCN: 21389-BID ESTIMATE RUN 01/18/2018
PROJECT: STA3852-016 ESTIMATE NO: 0005 10:32:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 212-00032 *Soil Conditioning 2.300 2.300
ACRE 0.000 0.00
4,620.00000 2.300 10,626.00
0060 213-00004 *Mulching (Weed Free Straw) 2.300 2.300
ACRE 0.000 0.00
540.00000 2.300 1,242.00
0065 213-00061 *Mulch Tackifier 462.000 462.000
LB 0.000 0.00
3.20000 462.000 1,478.40
0070 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 977.000 977.000
Class
SY 0.000 0.00
3.30000 977.000 3,224.10
0075 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 13.100 13.100
TON 0.000 0.00
250.00000 13.100 3,275.00
0080  403-34751 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,887.620 1,887.620
TON 0.000 0.00
130.00000 1,887.620 245,390.60
0081 603-10120 12 In CSP May MCR's 70.000 70.000
LF 0.000 0.00
62.00000 70.000 4,340.00
0082  506-00209 Riprap (9 In) May MCR's 25.000 25.000
CY 0.000 0.00
156.25000 25.000 3,906.25
0085 612-00101 *Delineator (Drivable Concrete Installation) (T ype ) 8.000 8.000
EACH 0.000 0.00
165.00000 8.000 1,320.00
0090 612-00102 *Delineator (Drivable Concrete Installation) (T ype 1) 15.000 15.000
EACH 0.000 0.00
165.00000 15.000 2,475.00
0095 612-00103 *Delineator (Drivable Concrete Installation) (T ype 1) 4.000 4.000
EACH 0.000 0.00

165.00000 4.000 660.00
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PCN: 21389-BID ESTIMATE RUN 01/18/2018
PROJECT: STA3852-016 ESTIMATE NO: 0005 10:32:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 614-00011 *Sign Panel (Class 1) 5.000 5.000
SF 0.000 0.00
27.50000 5.000 137.50
0105 614-00012 *Sign Panel (Class Il) 52.000 52.000
SF 0.000 0.00
33.00000 52.000 1,716.00
0110 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 1.000 1.000
EACH 0.000 0.00
495.00000 1.000 495.00
0115 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 6.000 6.000
Slipbase
EACH 0.000 0.00
660.00000 6.000 3,960.00
0120 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
8,000.00000 1.000 8,000.00
0125 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
77,000.00000 1.000 77,000.00
0130 627-00001 *Pavement Marking Paint 41.000 41.000
GAL 0.000 0.00
60.00000 41.000 2,460.00
0135 627-00005 *Epoxy Pavement Marking 45.000 45.000
GAL 0.000 0.00
172.00000 45.000 7,740.00
0140 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 107.000 107.000
SF 0.000 0.00
20.00000 107.000 2,140.00
0145 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 40.000 40.000
Line
) SF 0.000 0.00
15.00000 40.000 600.00
0150 630-00000 *Flagging 607.500 607.500
HOUR 0.000 0.00

35.00000 607.500 21,262.50
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PCN: 21389-BID ESTIMATE RUN 01/18/2018
PROJECT: STA3852-016 ESTIMATE NO: 0005 10:32:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 630-00007 *Traffic Control Inspection 41.000 41.000
DAY 0.000 0.00
250.00000 41.000 10,250.00
0160 630-00012 *Traffic Control Management 27.000 27.000
DAY 0.000 0.00
1,200.00000 27.000 32,400.00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 5.000 5.000
EACH 0.000 0.00
44.00000 5.000 220.00
0170  630-80342 *Construction Traffic Sign (Panel Size B) 26.000 26.000
EACH 0.000 0.00
55.00000 26.000 1,430.00
0175 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 4.000
EACH 0.000 0.00
55.00000 4.000 220.00
0180 630-80360 *Drum Channelizing Device 35.000 35.000
EACH 0.000 0.00
22.00000 35.000 770.00
0185 630-80380 *Traffic Cone 16.000 16.000
EACH 0.000 0.00
7.00000 16.000 112.00
0190 630-80520 *Mobile Pavement Marking Zone 0.000 0.000
DAY 0.000 0.00
1,950.00000 0.000 0.00
0195 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70019 F/A Asphalt Cement Cost Adjustment 2,276.080 2,276.080
FA 0.000 0.00

1.00000 2,276.080 2,276.08
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PCN: 21389-BID ESTIMATE RUN 01/18/2018
PROJECT: STA3852-016 ESTIMATE NO: 0005 10:32:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 700-70025 F/A Quality Incentive Payment 1,285.910 1,285.910
FA 0.000 0.00
1.00000 1,285.910 1,285.91
0215 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 512,624.39 $ 0.00 $ 512,624.39

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0220  620-00020 Sanitary Facility 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 0.00 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $ 512,624.39 $ 0.00 $ 512,624.39



